BOARD OF COUNTY COMMISSIONERS

AGENDA ITEM SUMMARY
Meeting Date: November 17, 2004 Division:  Public Works
Bulk Item: Yes _X No Department:____Engineering — Construction Mgt.

AGENDA ITEM WORDING: Receipt of monthly report on Change Orders reviewed by the
County Administrator.

ITEM BACKGROUND: There was one change order considered and approved by the
County Administrator for the period 10/05/04 — 11/02/04.

PREVIOUS RELEVANT BOCC ACTION: On September 9, 1998, Ordinance No. 026-1998 was
adopted in order to provide that the County Administrator may approve separate, non-cumulative
change orders for construction project contracts and professional service contracts in amounts
not to exceed $25,000.00 or 5% of the original contract price, whichever is greater. The BOCC
requested a monthly report of all change orders considered by the County Administrator.

CONTRACT/AGREEMENT CHANGE: N/A

STAFF RECOMMEDATIONS:

TOTAL COST: __N/A BUDGETED: Yes _ X No

COST TO COUNTY: __N/A

REVENUE PRODUCING: YES __ NO _X_AMOUNT PER MONTH YEAR
APPROVED BY: County Atty. OMB/Purchasing Imk/hfhragement
Item Prepared By:\éé-,mo/ 4\ / /

Berry B. Rikard,dr. P.E., Assistant Coun Engineer David f , P.E., County Engineer
DIVISION DIRECTOR APPROVAL: i /’/ oAt/ /p /Z /O;/

Dunt Pierce, Division Director

DOCUMENTATION: Included X _ To follow Not required

DISPOSITION: acenparrem £ F A0




CHANGE ORDERS
CONSIDERED BY THE COUNTY ADMINISTRATOR
FOR THE PERIOD 8/31/04 - 10/05/04

PROJECT CO# AMOUNT DESCRIPTION DATE CAUSE
' CONSIDERED
Old Mariners Hospital 12 $15,018.47 Changes in fandscaping requirements *10/25/04 Owner requested.
Renovations :

TOTAL $15,018.47
* Approved by County Administrator




